
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 09/02/2016

to 10/03/2016

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0034

10/05/2016

Contract Location: Time Allowed:

 A BRIDGE AND APPROACHES ON SR 128 OVER THE FLINT RIVER.

 

Contractor:

ROBINSON PAVING COMPANY Date Let:

P. O. BOX 12266 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31917-2266 Date Work Began:

Phone: (706)563-7959 Date Time Stopped:

Date Accepted:

WESTFIELD INSURANCE COMPANY OF OHIO

09/20/2013

10/04/2013

11/13/2013

11/15/2013

01/06/2014

00/00/0000

00/00/0000

1111 Days

11/29/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 94.87

1054 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,812,821.43

$6,384,498.49

$579,372.11

91.50%

Counties:

Crawford Taylor

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

333205-      $6,812,821.43 $6,384,498.49 $579,372.11 91.50% $207,912.35

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 09/02/2016

to 10/03/2016

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0034

10/05/2016

Project Number: 333205-      SR 128 - BRIDGE REPL

 

BRST0-0154-01(012)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,986,759.45 $4,820,429.57 $166,329.88

Non-Participating $1,246,689.87 $1,205,107.40 $41,582.47

Total Earnings $6,233,449.32 $6,025,536.97 $207,912.35

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $6,233,449.32 $6,025,536.97 $207,912.35

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,233,449.32 $6,025,536.97

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$207,912.35

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 09/02/2016

to 10/03/2016

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0034

10/05/2016

Project Number 333205-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0026 210-0250     UNDERCUT EXCAVATION CY  .000 750.000

 5.000 .000

                                                            

                                                            

750.000 $.00 $3,750.00

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  7,393.000 5,811.710

 22.500 681.610

 

 

6,493.320 $15,336.23 $146,099.70

0040 318-3000     AGGR SURF CRS TN  1,100.000 1,327.730

 21.000 .000

 

 

1,327.730 $.00 $27,882.33

0045 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  680.000 1,173.960

 79.250 .000

 

 

1,173.960 $.00 $93,036.33

0065 413-1000     BITUM TACK COAT GL  1,832.000 3,050.000

 5.000 .000

 

 

3,050.000 $.00 $15,250.00

0070 433-1000     REINF CONC APPROACH SLAB SY  278.000 295.333

 155.000 .000

 

 

295.333 $.00 $45,776.62

0090 634-1200     RIGHT OF WAY MARKERS EA  41.000 42.000

 200.000 .000

 

 

42.000 $.00 $8,400.00

0112 643-4000     WOVEN WIRE FENCE LF  2,170.000 2,719.000

 7.900 .000

 

 

2,719.000 $.00 $21,480.10



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 09/02/2016

to 10/03/2016

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0034

10/05/2016

Project Number 333205-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0116 999-8000     BOAT RAMP SY  1,541.000 351.109

 94.500 1,068.889

 

 

1,419.998 $101,010.01 $134,189.81

Category Amount: $116,346.24 $495,864.89

Category Number: 0020 DRAINAGE

0118 207-0203     FOUND BKFILL MATL, TP II CY  47.000 170.018

 55.000 .000

 

 

170.018 $.00 $9,350.99

0135 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  452.000 640.000

 36.520 .000

 

 

640.000 $.00 $23,372.80

0140 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  213.000 232.000

 52.530 .000

 

 

232.000 $.00 $12,186.96

0141 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  97.000 104.000

 65.360 .000

 

 

104.000 $.00 $6,797.44

0147 550-3518     SAFETY END SECTION 18 IN, STORM DRAIN, 6:1 SLOPEEA  2.000 4.000

 1142.130 .000

 

 

4.000 $.00 $4,568.52

0149 550-3524     SAFETY END SECTION 24 IN, STORM DRAIN, 6:1 SLOPEEA  2.000 4.000

 1802.000 .000

 

 

4.000 $.00 $7,208.00

0168 668-2100     DROP INLET, GP 1 EA  1.000 3.000

 3000.000 .000

 

 

3.000 $.00 $9,000.00

Category Amount: $0.00 $72,484.71



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 09/02/2016

to 10/03/2016

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0034

10/05/2016

Project Number 333205-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0175 163-0240     MULCH TN  139.000 215.866

 185.000 .000

 

 

215.866 $.00 $39,935.21

0300 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  3,013.000 3,373.500

 1.000 .000

 

 

3,373.500 $.00 $3,373.50

Category Amount: $0.00 $43,308.71

Category Number: 0040 PERMANENT EROSION CONTROL

0325 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  287.000 312.889

 65.000 .000

 

 

312.889 $.00 $20,337.79

0329 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  98.000 324.223

 60.000 .000

 

 

324.223 $.00 $19,453.38

0330 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  161.000 960.611

 65.000 .000

 

 

960.611 $.00 $62,439.72

0335 603-7000     PLASTIC FILTER FABRIC SY  611.000 1,445.223

 4.000 .000

 

 

1,445.223 $.00 $5,780.89

0340 700-6910     PERMANENT GRASSING AC  12.000 14.741

 900.000 .000

 

 

14.741 $.00 $13,266.90

Category Amount: $0.00 $121,278.68

Category Number: 0060 BRIDGE

0495 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  480.000 545.250

 78.000 .000

 

 

545.250 $.00 $42,529.50



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 09/02/2016

to 10/03/2016

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0034

10/05/2016

Project Number 333205-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE

0510 540-1102     REMOVAL OF EXISTING BR, BR NO - LS  1.000 .740

 320500.000 .260

1

 

1.000 $83,330.00 $320,500.00

0515 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  2,780.000 642.112

 1.000 3,294.444

 

 

3,936.556 $3,294.44 $3,936.56

0520 603-7000     PLASTIC FILTER FABRIC SY  2,780.000 548.778

 1.500 3,294.444

 

 

3,843.222 $4,941.67 $5,764.83

Category Amount: $91,566.11 $372,730.89

Project Total Amount: $207,912.35 $6,233,449.32


